jf WASHINGTON STATE

Recreationand
Consenvation Office  Amendment to Project Agreement

Project Sponsor:  Methow Conservancy Project Number: 16-1699 A
Project Title: Lehman Uplands Conservation Easement Amendment Number: 2

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Methow Conservancy the Project Agreement identified above is
amended to extend the end date of this agreement.

The project period of 03/01/2018 to 04/30/2020 is extended to allow the contracting party
until 10/01/2021 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto,
shall remain in full force and effect. In witness whereof the parties hereto have executed this

Amendment.

State Of Washington
Recreation and Conservation Office

Kaleen Cottingham

TITLE: Director

DATE: Z /20 'AWZ o
Pre-approved as to form:
By: 1S/

Assistant Attorney General

WWRP Project Time Extension Amendment
Habitat Conservation Account RCW 79A.15, WAC 286

TIMEXTEN.RPT



Project N

Project Name:

Sponsor:

IAC Project Manager:

! Milestone Target Date . Comments/Description

Amendment Milestone Report

umber: 16-1699 A

Methow Conservancy

Kim Sellers

Lehman Uplands Conservation Easement

Amendment Number: 2

X
X Project Start 03/01/2018
X Order Appraisal(s) 05/01/2018
X Environmental Audit Complete 06/15/2018
X 1 | Annual Project Billing Due 07/30/2018
X | Progress Report Due 07/30/2018
X | Order Appraisal Review(s) 08/01/2018
X 1 | Progress Report Due 01/31/2019
X 1 Annual Project Billing Due 07/30/2019
X 1 | Progress Report Due 07/31/2019
! Annual Project Billing Due 07/31/2020
] Progress Report Due 07/31/2020
1 | Purchase Agreement Signed 08/30/2020
Submit Draft Easement to RCO 10/01/2020
Baseline Documentation to RCO 10/31/2020
1 Progress Report Due 11/30/2020
1 | Acquisition Closing 12/31/2020
1 | Cultural Resources Complete 03/01/2021 | Survey Required for ground disturbing
activities: See Special Condition #1
1 Progress Report Due 07/31/2021
Noxious Weed Control Complete 08/01/2021
Funding Acknowl Sign Posted 08/01/2021
Stewardship Plan to RCO 08/01/2021
Fencing Complete 08/01/2021
Recorded Acq Documents to RCO 09/01/2021
Final Report Due 09/01/2021
Final Billing Due 09/01/2021
RCO Final Inspection 09/01/2021
] Agreement End Date 10/01/2021

X = Milestone Complete

I = Critical Mi
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